

Issues

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated
363	Environment and organisms	Task	In Progress	High	Assemble all GHCN data into a single database	Jim Regetz	07/03/2012 09:45 AM
344	BIEN 3	Task	Resolved	Normal	contact John about GNRS/georeferencing	Jim Regetz	10/03/2013 01:07 PM
552	Environment and organisms	Task	In Progress	Normal	Facilitate raster buffering across antimeridian	Jim Regetz	01/18/2013 05:41 PM
416	Environment and organisms	Task	In Progress	Normal	Scope out workflow for calculating monthly LST climatologies	Jim Regetz	05/17/2012 11:38 PM
411	Environment and organisms	Task	In Progress	Normal	Insert DEM adaptive smoothing procedure into terrain workflow	Jim Regetz	05/15/2012 11:22 AM
208	Environment and organisms	Task	In Progress	Normal	Evaluate existing E&O AML scripts	Jim Regetz	05/15/2012 09:57 AM
225	Environment and organisms	Task	In Progress	Normal	Organize and document SRTM input DEM files	Jim Regetz	01/25/2012 04:42 PM
118	Environment and organisms	Task	Closed	Normal	Provide shared server access to 50-100GB of data	Jim Regetz	03/17/2011 09:19 AM
92	Environment and organisms	Task	Closed	Normal	Create subversion repository	Jim Regetz	03/17/2011 09:19 AM