

## Issues

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated
212	Environment and organisms	Task	Closed	High	Validate fused DEM at SRTM/ASTER boundary		01/12/2012 11:59 AM
210	Environment and organisms	Task	New	High	Produce global aspect layer	Rick Reeves	04/29/2011 11:05 AM
209	Environment and organisms	Task	New	High	Produce global slope layer	Rick Reeves	04/29/2011 11:04 AM
211	Environment and organisms	Task	New	High	Produce global flow accumulation layer	Rick Reeves	04/14/2011 02:29 PM
552	Environment and organisms	Task	In Progress	Normal	Facilitate raster buffering across antimeridian	Jim Regetz	01/18/2013 05:41 PM
207	Environment and organisms	Task	In Progress	Normal	Produce global fused DEM layer	Natalie Robinson	10/10/2012 05:15 PM
416	Environment and organisms	Task	In Progress	Normal	Scope out workflow for calculating monthly LST climatologies	Jim Regetz	05/17/2012 11:38 PM
411	Environment and organisms	Task	In Progress	Normal	Insert DEM adaptive smoothing procedure into terrain workflow	Jim Regetz	05/15/2012 11:22 AM
208	Environment and organisms	Task	In Progress	Normal	Evaluate existing E&O AML scripts	Jim Regetz	05/15/2012 09:57 AM
225	Environment and organisms	Task	In Progress	Normal	Organize and document SRTM input DEM files	Jim Regetz	01/25/2012 04:42 PM
262	Environment and organisms	Task	Closed	Normal	Organize and document ASTER input DEM files	Natalie Robinson	09/21/2011 12:50 PM
118	Environment and organisms	Task	Closed	Normal	Provide shared server access to 50-100GB of data	Jim Regetz	03/17/2011 09:19 AM
92	Environment and organisms	Task	Closed	Normal	Create subversion repository	Jim Regetz	03/17/2011 09:19 AM