

BIEN 3 - Task #291

list of milestones

12/01/2011 04:35 PM - Aaron Marcuse-Kubitza

Status:	Resolved	Start date:	12/01/2011
Priority:	Normal	Due date:	
Assignee:		% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:			
Activity type:			
Description			
Conference call:			
<ul style="list-style-type: none">• need list of milestones for the next 6-12 months• add conference call tasks to Redmine issue tracker• Brad's notes:<ul style="list-style-type: none">◦ iPlant needs these to gauge progress (Martha)◦ Brad: Will produce document of milestones and timeline, send to Martha. Also review these goals with Nick, Bob and others. Submit revised version to Aaron for posting to Wiki.◦ Aaron: Make sure tasks discussed so far (current and planned) are entered formally on issue tracker on RedMine			

History

#1 - 12/01/2011 04:39 PM - Aaron Marcuse-Kubitza

- Description updated

#2 - 12/01/2011 04:44 PM - Aaron Marcuse-Kubitza

- % Done changed from 0 to 20

I put the tasks from today's conference call into the [Redmine issue tracker](#) . You can see the subtasks in each task's Description section. You can also view my [notes on to-do items on the wiki](#) .

#3 - 12/13/2011 11:56 AM - Aaron Marcuse-Kubitza

- % Done changed from 20 to 90

Brad created a timeline, which is on the wiki under [December 8 2011 WebEx meeting](#).

#4 - 12/13/2011 11:57 AM - Aaron Marcuse-Kubitza

- Description updated

updated to do list

#5 - 12/14/2011 02:10 PM - Aaron Marcuse-Kubitza

- Assignee set to Martha Narro

#6 - 12/15/2011 01:53 PM - Aaron Marcuse-Kubitza

- Status changed from New to Resolved

- Assignee deleted (Martha Narro)

- % Done changed from 90 to 100

got commented milestones from Martha