

## BIEN 3 - Task #291

### list of milestones

12/01/2011 04:35 PM - Aaron Marcuse-Kubitza

<b>Status:</b> Resolved	<b>Start date:</b> 12/01/2011
<b>Priority:</b> Normal	<b>Due date:</b>
<b>Assignee:</b>	<b>% Done:</b> 100%
<b>Category:</b>	<b>Estimated time:</b> 0.00 hour
<b>Target version:</b>	
<b>Activity type:</b>	
<b>Description</b>	
<b>Conference call:</b>	
<ul style="list-style-type: none"><li>• need list of milestones for the next 6-12 months</li><li>• <del>add conference call tasks to Redmine issue tracker</del></li><li>• Brad's notes:<ul style="list-style-type: none"><li>◦ iPlant needs these to gauge progress (Martha)</li><li>◦ <del>Brad: Will produce document of milestones and timeline, send to Martha. Also review these goals with Nick, Bob and others. Submit revised version to Aaron for posting to Wiki.</del></li><li>◦ <del>Aaron: Make sure tasks discussed so far (current and planned) are entered formally on issue tracker on RedMine</del></li></ul></li></ul>	

### History

#### #1 - 12/01/2011 04:39 PM - Aaron Marcuse-Kubitza

- Description updated

#### #2 - 12/01/2011 04:44 PM - Aaron Marcuse-Kubitza

- % Done changed from 0 to 20

I put the tasks from today's conference call into the [Redmine issue tracker](#). You can see the subtasks in each task's Description section. You can also view my [notes on to-do items on the wiki](#).

#### #3 - 12/13/2011 11:56 AM - Aaron Marcuse-Kubitza

- % Done changed from 20 to 90

Brad created a timeline, which is on the wiki under [December 8 2011 WebEx meeting](#).

#### #4 - 12/13/2011 11:57 AM - Aaron Marcuse-Kubitza

- Description updated

updated to do list

#### #5 - 12/14/2011 02:10 PM - Aaron Marcuse-Kubitza

- Assignee set to Martha Narro

#### #6 - 12/15/2011 01:53 PM - Aaron Marcuse-Kubitza

- Status changed from New to Resolved

- Assignee deleted (Martha Narro)

- % Done changed from 90 to 100

got commented milestones from Martha