

## BIEN 3 - Task #313

### Import full NYBG data

01/05/2012 03:08 PM - Aaron Marcuse-Kubitza

<b>Status:</b>	Resolved	<b>Start date:</b>	01/05/2012
<b>Priority:</b>	Normal	<b>Due date:</b>	
<b>Assignee:</b>	Aaron Marcuse-Kubitza	<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>			
<b>Activity type:</b>			
<b>Description</b>			

#### History

---

##### #1 - 02/06/2012 10:22 AM - Aaron Marcuse-Kubitza

- % Done changed from 0 to 50

Almost done with the first full load of the NYBG data. Currently takes 2 days.

##### #2 - 02/09/2012 05:30 PM - Aaron Marcuse-Kubitza

- Status changed from New to Resolved

- % Done changed from 50 to 100

First full NYBG load is complete, with 0.12% error rate. Full stats under [Benchmarking](#).