

## BIEN 3 - Task #348

### 1st draft of schema

02/03/2012 01:58 PM - Aaron Marcuse-Kubitza

<b>Status:</b>	Resolved	<b>Start date:</b>	02/03/2012
<b>Priority:</b>	Normal	<b>Due date:</b>	02/29/2012
<b>Assignee:</b>	Robert Peet	<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>			
<b>Activity type:</b>			
<b>Description</b>			
<ul style="list-style-type: none"><li>plots and specimens data</li></ul>			

### History

---

#### #1 - 02/09/2012 05:42 PM - Aaron Marcuse-Kubitza

- % Done changed from 0 to 30

e-mail from Martha Narro on 2012-2-9:

- 1:1 constraint on taxonOccurrence has been dropped, so that topic is finalized.
- Morphospecies discussion has been settled.
- Methodological metadata still being discussed.

#### #2 - 02/28/2012 04:46 PM - Aaron Marcuse-Kubitza

- Assignee set to Robert Peet

- % Done changed from 30 to 90

Waiting for confirmation from Bob Peet

#### #3 - 06/01/2012 03:07 PM - Aaron Marcuse-Kubitza

- Status changed from New to Resolved

- % Done changed from 90 to 100