## **BIEN 3 - Task #349**

## make ERD of full schema

02/03/2012 01:59 PM - Aaron Marcuse-Kubitza

| Status:         | New                   | Start date:     | 02/03/2012 |
|-----------------|-----------------------|-----------------|------------|
| Priority:       | Normal                | Due date:       |            |
| Assignee:       | Aaron Marcuse-Kubitza | % Done:         | 90%        |
| Category:       |                       | Estimated time: | 0.00 hour  |
| Target version: |                       |                 |            |
| Activity type:  |                       |                 |            |
| Description     |                       |                 |            |
|                 |                       |                 |            |

## History

## #1 - 02/04/2012 03:27 PM - Aaron Marcuse-Kubitza

- % Done changed from 0 to 90

Full ERD is available at <u>VegBIEN schema</u>. A few tables are not yet included, because their lines to existing tables would run underneath other tables. We might just want to delete the connecting lines for these tables.

05/11/2024 1/1