

BIEN 3 - Task #370

create ERD of final schema

02/24/2012 02:07 PM - Aaron Marcuse-Kubitza

Status: Resolved	Start date: 02/24/2012
Priority: Normal	Due date:
Assignee: Aaron Marcuse-Kubitza	% Done: 100%
Category:	Estimated time: 0.00 hour
Target version:	
Activity type:	
Description See VegBIEN schema > Proposed changes for remaining changes	

History

#1 - 03/02/2012 02:00 PM - Aaron Marcuse-Kubitza

- Status changed from New to Resolved
- % Done changed from 0 to 90

Ready for sign off on first draft

#2 - 06/01/2012 03:06 PM - Aaron Marcuse-Kubitza

- % Done changed from 90 to 100