

Environment and organisms - Issues

#	Tracker	Status	Priority	Subject	Assignee	Updated
552	Task	In Progress	Normal	Facilitate raster buffering across antimeridian	Jim Regetz	01/18/2013 05:41 PM
491	Task	In Progress	Normal	Methods comparison	Benoit Parmentier	12/12/2012 04:36 PM
419	Task	In Progress	Normal	Assessment of results in the context of the literature: Literature review and accuracy	Benoit Parmentier	08/24/2012 01:40 PM
416	Task	In Progress	Normal	Scope out workflow for calculating monthly LST climatologies	Jim Regetz	05/17/2012 11:38 PM
411	Task	In Progress	Normal	Insert DEM adaptive smoothing procedure into terrain workflow	Jim Regetz	05/15/2012 11:22 AM
363	Task	In Progress	High	Assemble all GHCN data into a single database	Jim Regetz	07/03/2012 09:45 AM
361	Task	In Progress	Normal	Test and compare the GAM method on several days (10 days for now) for Oregon	Benoit Parmentier	05/01/2012 02:24 PM
360	Task	In Progress	Normal	Producing, formatting and extracting variables for the GAM regression (OREGON)	Benoit Parmentier	07/03/2012 09:40 AM
359	Task	In Progress	Normal	Test GAM method to produce Tmax for one day (OREGON): r script	Benoit Parmentier	02/29/2012 06:27 PM
225	Task	In Progress	Normal	Organize and document SRTM input DEM files	Jim Regetz	01/25/2012 04:42 PM
208	Task	In Progress	Normal	Evaluate existing E&O AML scripts	Jim Regetz	05/15/2012 09:57 AM
207	Task	In Progress	Normal	Produce global fused DEM layer	Natalie Robinson	10/10/2012 05:15 PM